
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/01/2015

to 01/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/20/2015

Contract Location: Time Allowed:

CONSTRUCTION OF A ROUNDABOUT ON SR 247 AT JOHN E SULLIVAN RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/18/2013

00/00/0000

00/00/0000

542 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 100.37

544 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,869,333.64

$1,775,041.86

$321,547.27

82.83%

Counties:

Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008534      $1,869,333.64 $1,775,041.86 $321,547.27 82.80% $89,090.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/01/2015

to 01/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/20/2015

Project Number: 0008534      SR 247 - ROUNDABOUT CNST

 

CSSFT-0008-00(534)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,393,452.40 $1,312,826.09 $80,626.31

Non-Participating $154,827.97 $145,869.51 $8,958.46

Total Earnings $1,548,280.37 $1,458,695.60 $89,584.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,548,280.37 $1,458,695.60 $89,584.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($494.00)

Total: $1,547,786.37 $1,458,695.60

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $89,090.77

($494.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/01/2015

to 01/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/20/2015

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .889

 35073.100 .091

CSSFT-0008-00(534)

 

.980 $3,191.65 $34,371.64

0010 210-0100     GRADING COMPLETE - LS  1.000 .870

 330332.470 .130

CSSFT-0008-00(534)

 

1.000 $42,943.22 $330,332.47

0018 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,879.000 1,902.530

 74.400 .000

 

 

1,902.530 $.00 $141,548.23

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,302.000 1,302.940

MATL & H LIME 71.500 .000

 

 

1,302.940 $.00 $93,160.21

0039 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,000.000 646.100

L & H LIME 74.060 129.420

 

 

775.520 $9,584.85 $57,435.01

0051 441-0104     CONC SIDEWALK, 4 IN SY  371.000 76.247

 22.750 305.739

 

 

381.986 $6,955.56 $8,690.18

0052 441-0303     CONC SPILLWAY, TP 3 EA  5.000 2.000

 1200.000 3.000

 

 

5.000 $3,600.00 $6,000.00

0054 441-0304     CONC SPILLWAY, TP 4 EA  2.000 .000

 1200.000 2.000

 

 

2.000 $2,400.00 $2,400.00

0058 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  793.000 416.667

 35.000 350.000

 

 

766.667 $12,250.00 $26,833.35



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/01/2015

to 01/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/20/2015

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0064 441-4030     CONC VALLEY GUTTER, 8 IN SY  160.000 .000

 35.500 .000

 

 

.000 $.00 $0.00

0068 441-5025     CONCRETE HEADER CURB, 4 IN, TP 9 LF  365.000 367.500

 12.000 .000

 

 

367.500 $.00 $4,410.00

0094 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  10.000 14.137

 180.000 .000

 

 

14.137 $.00 $2,544.66

0104 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  339.000 454.030

 54.440 .000

 

 

454.030 $.00 $24,717.39

0109 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  184.000 203.600

 59.760 .000

 

 

203.600 $.00 $12,167.14

0124 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  135.000 138.500

 59.170 .000

 

 

138.500 $.00 $8,195.05

0199 634-1200     RIGHT OF WAY MARKERS EA  49.000 .000

 103.760 49.000

 

 

49.000 $5,084.24 $5,084.24

Category Amount: $86,009.52 $757,889.57

Category Number: 0030 TEMPORARY EROSION CONTROL

0249 716-2000     EROSION CONTROL MATS, SLOPES SY  1,200.000 1,203.555

 0.900 .000

 

 

1,203.555 $.00 $1,083.20



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/01/2015

to 01/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/20/2015

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0259 163-0240     MULCH TN  200.000 20.464

 175.000 20.430

 

 

40.894 $3,575.25 $7,156.45

Category Amount: $3,575.25 $8,239.65

Category Number: 0050 LIGHTING

0404 500-3101     CLASS A CONCRETE CY  18.000 18.200

 545.450 .000

 

 

18.200 $.00 $9,927.19

Category Amount: $0.00 $9,927.19

Category Number: 0060 UTILITIES

0502 670-1120     WATER MAIN, 12 IN LF  308.000 457.000

 130.430 .000

 

 

457.000 $.00 $59,606.51

Category Amount: $0.00 $59,606.51

Category Number: 0010 ROADWAY

0552 665-0015     STEEL GAS MAIN - LF  235.000 246.000

 122.100 .000

6 IN

 

246.000 $.00 $30,036.60

Category Amount: $0.00 $30,036.60

Project Total Amount: $89,584.77 $1,548,280.37


